CERES Data Management Team Minutes for 11/19/03

Schedule:
March 29-31, 2004  CERES Science Team Meeting held jointly with GERB at NCAR

Ongoing Activities:
* BI1250 Rehab (Planned completion ~03/2005)

Priority Items:
* Re-staging of MODIS data at ASDC to support faster processing/re-processing
* Processing Edition2-QC SSF through Clouds and Inversion using V004 MODIS and GEOS4 MOA
* Processing ValR9 GGEO and Beta3 SRBAVG as checkout for upcoming Edition2A processing

Announcements:
®*  Toolkit version 5.2.10 is now available
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Sorlie/ 11/19/03 | Expect archive to be down for 4 hours tomorrow
Link
2.00 SCF Flippo 11/19/03 | Maintenance - currently running without maintenance, be
careful with equipment
[Pfilter - plan to implement it next week.
Blizzard leaving - Henry to talk to Joe Stassi about CVS
Raid on lanina - to be reconfigured 12/1. Get any data you
need off by then. Resend Henry requests for space — he
has 1 Tb requests from clouds, instrument and inversion.
Backend network switch - Vicky Cain requested down time
to upgrade OS on switch that connects us to ASDC.
3.00 Toolkit Flippo 11/19/03 | New version (5.2.10) has been released
4.00 System Issues
4.01 | Processing Strategy Geier 11/19/03 | When checking ValRx data sets, verify that all inputs used
in processing are correct
Do not promote TISA gridding until GGEO ready to
promote OR Terra Beta5 FSW processing complete
4.02 | Systems Engineering Nolan/Sorlie/ 11/19/03 | Did not meet
Committee Hopson/
Ayers/Cooper
4.03 | Configuration Ayers/Franklin/ 11/19/03 | 3 SCCR reviewed
Management Saunders PGEs associated with SCCRs 482 and 483 sent to ASDC for

& SCCR/DCCR Review

SSI&T
TISA averaging, SCCR 462, has not yet been sent to ASDC
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4.04 | Technical Improvement Stassi 11/19/03 | No report
Committee
5.00 Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 11/19/03 | Getting ready for alignment with GERB in December
Instrument
5.01 | External Interfaces- Sorlie 11/19/03 | Getting GMAO GEOS4 data
Data Sources GSFC problems at FDS delaying Aqua ephemeris and
attitude. May be small errors in Terra, but our pointing
should not be affected.
5.01 | External Interfaces- Detweiler/ 11/19/03 | Lots of users! See Science Team Meeting presentation for
Customers | Koziana details.
5.02 | Simulator Chapman 11/19/03 | No report
5.03 | Visualization/ Lee 11/19/03 | No report
Validation Tools
5.04 | Instrument (SS 1) Escuadra/Cooper/ | 11/19/03 | When Aqua Edition2 starts processing Baselinel will be
Hess/Spence/ discontinued and Edition1 will be generated by running
Szewczyk/Filer 1.1.
Potential eclipse flag will be included in radiance flags (in
Radiance and Mode flag parameter) for Aqua Edition2
5.05 | ERBE-like (SS 2, SS3) Kizer/ 11/19/03 | Nothing to add
Walikainen/
Robbins
5.06 | Clouds (SS 4.1,4.2,4.3) Sun-Mack 11/19/03 | Working on GGEO delivery
5.06 | Clouds (SS 4.4) Miller 11/19/03 | Nothing to add
5.07 | Inversion (SS 4.5, 4.6) Nolan 11/19/03 | Terra Edition2A delivery currently expected first week in

December
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5.08 | SARB (SS 5.0,7.2,12.0) | Coleman 11/19/03 | No additional MATCH data has come in. No one has heard
anything about running MATCH at SCF.
5.09 | TISA-(SS 6.0, 9.0) Raju 11/19/03 | Nothing to add
Gridding
5.09 | TISA- (SS 11.0) Stassi 11/19/03 | Working on GGEO delivery
GGEO
5.09 | TISA-(SS10.0, 8.0) Nguyen 11/19/03 | Beta2 TSI delivery and SYN/AVG/ZAVG deliveries will be
Averaging held up for an additional week in order to straighten out
TISA library routines
5.10 | CERESIib Stassi 11/19/03 | Nothing to add
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